Request ID	DRF-MST-2021-00011	Request Date	Jan 14th, 2021
Reference ID	-	Est.Due Date	Jan 22nd, 2021
Request Type	[X] New [ ] Change	Priority	[X] High [ ] Medium
Document Type	Documents are confidential and limited to Digital Business only		

Development Request Form

Projects	MOSTrans

Title	Menu Admin - Pengiriman
Technology	-
Dev. Level	[X] Projects [ ] Module [ ] Feature
Ext. Partner	-
Int. Team	-
Brief Description	Penambahan filter sort by nomor order

Detail Request

saat ini di menu Admin - Pengiriman baru ada filter by no trip, minta tolong ditambahkan filter by nomor order juga

Development Request Check

Standard Testing	[ ] OK	[ ] No OK	Advanced Testing	[ ] OK	[ ] No OK
Date : -	PIC : -		Date : -	PIC : -	
Notes : -			Notes : -		

	Requested By	Request Approved By	Developed By	Development Approved By	Actual Finish Date
Date :	Jan 14th, 2021	Jan 20th, 2021	-	-	-
	SIGNED	SIGNED	-		Approved By
Name :	William Felim	Arnold Rudianto	Theo	Bambang Bayu Aji	Kevin Kurniawan
J.Title :	e-Transportation Business Dev. Officer	Head Of MOSTRANS	Developer	e-Comm.Dev.Mgr	Developer

Document saved and controlled in MOSHelp System