

Document No: FRM-ITC-DEV-004

Request ID	DRF-MST-2021-00008	Request Date	Jan 7th, 2021				
Reference ID	-	Est.Due Date	Jan 11th, 2021				
Request Type	New X Change	Priority	χ High Medium				
Document Type	ype Documents are confidential and limited to Digital Business only						

Development Request Form



Projects	Projects MOSTrans										
Title		Moetra	ns Laut								
Techno	logy	Mostrans Laut Change Krani									
Dev. Le		X Projects Module Feature									
Ext. Par											
		NA Variable Distriction of the Control of the Contr									
Int. Tea		Vanny									
Brief Description Setelah isi tanggal turun kapal , masih bisa change Krani krn jika dikunci tidak bisa menyelesaikan POD jika terlewat											
Detail Request											
Setelah isi tanggal turun kapal , masih bisa change Krani krn jika dikunci tidak bisa menyelesaikan POD jika terlewat											
Develor	ment Request Check		Standard Testing	х ок	No OK	Ac	Ivanced Testing X	OK	No OK		
Development Request Check											
			Date: Jan 8th, 2021 PIC: Vanny Elora Date: Jan 8th, 2021 PIC: Vanny Elora								
			Notes: Notes:								
			••••••	••••••		···· -	***************************************				
<u> </u>				1				T			
Data	Requested By		equest Approved By	Data	Developed By		elopment Approved By		Actual Finish Date		
Date :	Jan 14th, 2021	Date :	Jan 14th, 2021	Date :	Jan 22nd, 2021	Date :	Jan 29th, 2021	Date :	Feb 2nd, 2021		
									Approved By		
	SIGNED		SIGNED		SIGNED		SIGNED				
									SIGNED		
Name :	Ratna Irnestin	Name :	Ratna Irnestin	Name :	Kevin Kurniawan	Name :	Bambang Bayu Aji	Name :	Arnold Rudianto		
J.Title :	e-Transportation Vendor Management Officer	J.Title :	e-Transportation Vendor Management Officer	J.Title:	Developer	J.Title :	e-Comm.Dev.Mgr	J.Title:	Head Of MOSTRANS		
		<u> </u>									

Document saved and controlled in MOSHelp System